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Figure 5-3: Tentative drilling schedule for the MCI CCS 3 well. 
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Activity 
Depth 
(ft, MD) 

Day Activity 
Depth 
(ft, MD) 

Day 

Mix Spud Mud 0 0 
WOC until 500 psi 
compressive strength 
reached. Drill out shoe. 

2,750 15 

Commence drilling surface 
hole to approximately 350' 

350 1 
Run cement bond log at least 
48 hours after wiper plug 
down. 

2,750 16 

Run surface casing and 
break circulation. 

350 2 Drill ahead 3,300 17 

WOC 24 Hours and Run 
Cement Bond Log. 

350 3 Drill ahead 3,600 18 

Begin to nipple up BOP 
after Bond logging. 

350 4 Drill ahead 3,900 19 

Drill ahead 800 5 Drill ahead 4,100 20 

Drill ahead 1,400 6 Drill ahead 4,300 21 

Drill ahead 1,700 7 Drill ahead 4,500 22 

Drill ahead 2,000 8 Drill ahead 4,700 23 

Drill ahead 2,300 9 TD, wireline logs 5,000 24 

Drill ahead 2,400 10 Wireline logs 5,000 25 

Drill ahead, major LCZ 2,500 11 
Run long string casing & 
cement 

5,000 26 

LCZ 2,600 12 WOC 5,000 27 

LCZ, drill ahead 2,700 13 
Run ultrasonic casing 
evaluation and cement bond 
logs 

5,000 28 

Wireline log section, run 
casing, pump cement 

2,700 14    

Table 5-13: Tentative drilling schedule for the MCI CCS 3 well. 

 


